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1) SF271 FORM AND PACKAGE SUMMARY SHEET



CHRISTIAN VALLEY PARK CSD
RESERVOIR REPLACEMENT PROJECT
PROGRESS PAYMENT 17 (NOV 2021) - SUMMARY 12/9/2021

REV 1
Administration and Legal

Entity Description Inv No. Amount
Bartkiewicz, Kronic & Shanahan Legal counsel 8759.001-Dec 2,216$                    

Subtotal 2,216$                    

Land, Structures, Rights-of-Way

Entity Description Inv No. Amount
None

Subtotal -$                        
Intrest/Fees

Entity Description Inv No. Amount
First Foundation Bank Interst through Dec 2021 60161900 32,867$                  

Subtotal 32,867$                  

Architectural Fees

Entity Description Inv No. Amount
None -$                        

Subtotal -$                        

Engineering Fees

Entity Description Inv No. Amount
Hydros Engineering O&M Manual 1666 4,638$                    

Subtotal 4,638$                    

Project Inspection Fees

Entity Description Inv No. Amount
-$                        

Subtotal -$                        

Construction

Paso Robles Tank Construction (less retainage) Application #17 164,244$                
Subtotal 164,244$                

Construction Administration

Entity Description Inv No. Amount
Verux Storm Water Permit 20-799-19 900$                       
Hydros Engineering Project close, SCADA refinements, PP17 1666 16,921$                  

Subtotal 16,921$                  

Total This Period 221,786$                



OUTLAY REPORT AND REQUEST    Approved by Office Management                PAGE 1 OF 1 PAGE(S)

FOR REIMBURSEMENT FOR 
CONSTRUCTION PROGRAMS 1.  TYPE OF REQUEST     2.  BASIS OF REQUEST

   _____ FINAL      X    PARTIAL          X   CASH   _____ ACCRUAL

3.  FEDERAL SPONSORING AGENCY AND ORGANIZATION 4.  FEDERAL GRANT OR OTHER       5.  PARTIAL PAYMENT REQUEST NO.

     ELEMENT TO WHICH THIS REPORT WHICH THIS REPORT IS      IDENTIFYING NUMBER AS 932.5

     USDA - RURAL DEVELOPMENT / RURAL UTILITY SERVICE      BY FEDERAL AGENCY

42-3168881

6.  EMPLOYER IDENTIFICATION 7.  RECIPIENT ACCOUNT OR OTHER 8.                                    PERIOD COVERED BY THIS SHEET

     NUMBER      IDENTIFYING NUMBER       FROM (Month,day,year)          TO (Month,day,year)

9.  RECIPIENT ORGANIZATION  

NAME:     Christian Valley CSD                        NAME:                                

No. and Street:                 PO Box 6857 No. and Street:                     

City, State and Zip Code:  Auburn, CA 95604 City, State and Zip Code:      

11.                                                            STATUS OF FUNDS

                                         PROGRAMS-FUNCTIONS-ACTIVITIES

CLASSIFICATION
(A)   BUDGET (B)  REVISED (C)   COSTS (D)    PRIOR (E)   COSTS  ( F)  BALANCE

AMOUNT       BUDGET THIS PERIOD PERIOD COST TO DATE          FUNDS

a.    Administration and Legal 70,000 55,000 2,216 24,126 26,342 28,658

b.    Land, Structures, Rights-of-Way 5,000 0 0 0 0

85,000 85,000 32,867 45,045 77,912 7,088

d.    Architectural Fees 175,000 0 0 0 0

e.    Engineering Fees (planning, environmental, design and bidding) (See Note A) 148,000 397,239 4,638 392,601 397,239 0

175,000 288,900 263,782 263,782 25,118

g.    Construction 2,781,000 3,422,213 164,244 3,257,971 3,422,215 0

h.   Project Contingency 360,000 81,148 0 0 81,148

72,000 92,566 17,821 74,745 92,566 0

o.  Total cumulative to date (sum a-i) 3,871,000 4,422,066 221,786 4,058,273 4,280,059 142,010

3,371,000 3,371,000 0 0 0

500,000 1,051,066 1,051,066 1,051,066 0

r.   Interim Financing 3,371,000 3,371,000 221,786 3,007,207 3,228,993 142,010

r.   Total of Revenue Sources 3,871,000 4,422,066 221,786 4,058,273 4,280,059 142,010

s.   FFB funds requested

u.   Percentage of physical completion of project 96.8%

12.  CERTIFICATION SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL  DATE REPORT SUBMITTED

I certify that to the best of my knowledge

and belief the billed costs or disburse- a. RECIPIENT TYPE OR PRINTED NAME AND TITLE

ments are in accordance with the terms Don Elias, General Manager 530/878-8050

of the project and that the reimbursement

represents the expenses due which SIGNATURE OF USDA, RURAL DEVELOPMENT DATE SIGNED

has not been previously requested and b. Represent.

that an inspection has been performed     as to line

and all work is in accordance with the     11t. TYPE OR PRINTED NAME AND TITLE

terms of the award. Michael Vukas Phone   (530) 792-5824

Commuinity Programs Specialist

271-103 (Revised)                            STANDARD FORM 271 (Rev. 7-97)

Notes:

A) PP15- $5,000 moved from Construction Inspection to Engineering Task; $3,000 Moved From Construction Inspection Task Construction Administration Task.  Overall budget remains unaffected.

    PP17 - Moved $11,966 from contingency to Contract Administration; Moved $1,839 from Contingency to Engineering.  Removed $7,227.69 from Contruction to Contingency.

B) PP16 - Moved $10,000 from Constructin Inspection to Construction Administration Task; Moved $10,000 from Construction Inspection to Engineering. Overal project budget unaffected.

q.   Local & Applicant Funds

TELEPHONE (Area code, number)

TELEPHONE (Area code, number)

c.     Interest\Fees

f.     Project Inspection fees (See Note A)

i.     Construction Administration (See Note A and B)

p.   FFB Loan (USDA at end of project)

  and Budget, No. 0348-0002                              

17

23-7347576 11/01/21 12/09/21

12-9-2021

12/14/2021



2) EJCDC/CONTRACTOR’S PAY REQUEST WITH SUMMARY SHEET



12-9-2021

CP Specialist

12/14/2021



PASO ROBLES TANK, INC. 

P.O. BOX 2810 
HEMET, CA 92546 

949-455-2682

Bill to: 

CHRISTIAN VALLEY PARK C 
PO BOX 6857 
AUBURN, CA 95604 

Our JoblD: 41194 

Your order#: 

1. ORIGINAL CONTRACT SUM

2. Net Change by Change Orders

3. CONTRACT SUM TO DATE

4. TOTAL COMPLETED AND STORED TO DATE

5. RETAINAGE:

a. 

b. 

0.00 % of Completed Work 

0.00 % of Stored Material 

Total retainage 

Project: 

CHRISTIAN VALLEY RESV REPLACE 
JOB# 41194 

Invoice number: 

Invoice date:  

Terms: 

Application #: 

Period: 

0.00 

0.00 

6323 

11/22/2021 

NET 30 

17 

11/22/21 - 11/22/21 

3,349,666.00 

72,547.34 

3,422,213.34 

3,422,213.34 

0.00 

6. TOTAL EARNED LESS RETAINAGE ...................................... . 3,422,213.34 

3,251,102.67 

171,110.67 

0.00 

7. PREVIOUS CERTIFICATES

8. CURRENT PAY MENT DUE

9. BALANCE TO FINISH, PLUS RETAINAGE

Due date: 12/22/2021 

Unpaid previous appl ications: 

Total amount due: 

-6,866.91

164,243.76 

















3) NON-CONSTRUCTION INVOICES (INSPECTION, CM, LEGAL, GEOTECH, 
ETC.)



CHRISTIAN VALLEY PARK CSD
RESERVOIR REPLACEMENT PROJECT
PROGRESS PAYMENT 17 (NOV 2021) - SUMMARY 12/9/2021

REV 1
Administration and Legal

Entity Description Inv No. Amount
Bartkiewicz, Kronic & Shanahan Legal counsel 8759.001-Dec 2,216$  

Subtotal 2,216$  

Land, Structures, Rights-of-Way

Entity Description Inv No. Amount
None

Subtotal -$  
Intrest/Fees

Entity Description Inv No. Amount
First Foundation Bank Interst through Dec 2021 60161900 32,867$  

Subtotal 32,867$  

Architectural Fees

Entity Description Inv No. Amount
None -$  

Subtotal -$  

Engineering Fees

Entity Description Inv No. Amount
Hydros Engineering O&M Manual 1666 4,638$  

Subtotal 4,638$  

Project Inspection Fees

Entity Description Inv No. Amount
-$  

Subtotal -$  

Construction

Paso Robles Tank Construction (less retainage) Application #17 164,244$  
Subtotal 164,244$  

Construction Administration

Entity Description Inv No. Amount
Verux Storm Water Permit 20-799-19 900$  
Hydros Engineering Project close, SCADA refinements, PP17 1666 16,921$  

Subtotal 16,921$  

Total This Period 221,786$  



Christian Valley Park Community Services District
Loan: 60161900

Rate: 2.34000%

Per Diem: $219.1150

Date Description Date

Principal 
Outstanding

Accrued 
Interest Advances

Payment 
Received

Interest Payment Date 8/2/2021 $3,371,000.00 $29,557.86

Interest Paid‐Through Date 7/31/2021 $3,371,000.00 $0.00

First Day of Current Interest Accrual 8/1/2021 $3,371,000.00 $219.12

Accrual Through November 11/30/2021 $3,371,000.00 $26,074.69
Accrual Through Current Date 12/6/2021 $3,371,000.00 $27,389.38

PROJECTED Accrual Through December* 12/31/2021 $3,371,000.00 $32,867.25
PROJECTED Accrual Through Next Payment Date 2/1/2022 $3,371,000.00 $39,659.82

* Projected Accrual assumes no advances or principal payments through the projection date.



As of 12/6/2021:



Invoice
Date

12/8/2021

Invoice #

1666

Bill To

Christian Valley Park CSD
Don Elias
PO Box 3138
Auburn, CA 95604

P.O. Number

Nov 2021

Project

CVPC17-001 - Planning-Design

Phone #
530/637-4441

Total

Hydros Engineering, Inc.
P.O. Box 81
Weimar, CA  95736

Item CodeQty Price Each AmountDescription

November 1 2021-December 9 2021
Task 11 Construction Management Services

Principal Engineer-G. LaBudde85 175.00 14,875.00Project close out documents to USDA; Progress
payments 16 and final progress payment 17;
preparation of operations and maintenance manual;
coordination with SCADA consultant for programing
changes; troubleshoot and coordinate replacement of
the high-high; coordinate and schedule 11-month
coating inspection on Tank 1.

Sub Consultant1 2,046.28 2,046.28Drawing modifications for Change Order # 6 - fencing;
as-built drawing modifications - CadWork Invs HS100
and HS101.

Engineering (for SF271 categories)
Principal Engineer-G. LaBudde26.5 175.00 4,637.50Operations and maintenance manual

$21,558.78

CONSTRUCTION ADMINISRATION:   $16,921.28
ENGINEERING:  $4,637.50



File No.

Invoice submitted to:

Legal Services for November 2021

BARTKIEWICZ, KRONICK & SHANAHAN

December 7, 2021
CHRISTIAN VALLEY PARK COMMUNITY SERVICES DISTRICT
P.O. BOX 6857
3333 CHRISTIAN VALLEY ROAD (95602)
AUBURN, CA   95604

A Professional Corporation
1011 Twenty-Second Street

Sacramento, California 95816-4907

(916) 446-4254

Attn: DON ELIAS

8759.0001

GENERAL

Professional Services

Hours
11/01/2021 AJR Prepare email response to G. LaBudde regarding acceptance of the USDA

reservoir replacement project. 0.25 71.25

11/04/2021 AJR Prepare a draft resolution for acceptance of the USDA reservoir replacement
project. 1.00 285.00

11/08/2021 AJR Review draft Notice of Completion prepared by G. LaBudde and prepare
response email. 0.25 71.25

11/18/2021 AJR Emails with D. Elias regarding the project grit issue. 0.25 71.25

11/19/2021 AJR Further emails with D. Elias regarding the project grit issue. Telephone call
with Director Temko regarding the same and acceptance of the USDA
reservoir replacement project. 1.00 285.00

11/22/2021 AJR Prepare for and attend Board of Directors meeting regarding the reservoir
replacement project. Prepare related pre-meeting email to the Directors. 3.00 855.00

11/29/2021 JMH Telephone call with A. Ramos regarding close-out of water storage reservoir
project and Board's proposed plan to address grit claims and issues with that
plan. 0.25 78.75

AJR Prepare email to D. Elias regarding procedure for processing potential future
grit issue claims. 0.50 142.50
For Current Services Rendered 6.50 1,860.00

Total Amount of this bill 1,860.00

Previous Balance $356.25



Legal Services for November 2021
File No.

Page No.CHRISTIAN VALLEY PARK COMMUNITY SERVICES DISTRICT

8759.0001

2

Balance Due $2,216.25

Aged Due Amounts
0-30 31-60 61-90 91-120 121-180 181+

2,216.25 0.00 0.00 0.00 0.00 0.00



INVOICE
Date

11/30/2021

Invoice #

20-799-19

TO:

RSH Construction
3883 Wentworth Dr #B
Hemet, Ca 92545

2443 Fair Oaks Blvd. #150
Sacramento, CA 95825
Phone: 916.930.6000   Fax: 888.840.5935

CVPCSD Storage Reservoir

Verux Job # 20-799

Client Job # 41194

P.O. /Sub-Contract #:

Total

FOR:

Please make checks payable to Verux and
mail to the Sacramento address above.

Thank you for your business!

AmountDate Description HoursRate

180.0011/4/2021 Rain Event Action Plan (REAP) 180.00
180.0011/9/2021 During Storm Inspection 180.00
180.0011/11/2021 Post-Storm Inspection 180.00
180.0011/18/2021 Weekly Inspection 180.00
180.0011/22/2021 Weekly Inspection 180.00

$900.00



4) PASO ROBLES TANK – UNCONDITIONAL LIEN RELEASE FOR PP#16 & 
CONDITIONAL RELEASE FOR PP#17







5) INSPECTION WAVIER REQUEST



SITE INSPECTION WAIVER REQUEST 

  

On behalf of the Christian Valley Park Community Services District I hereby request that the USDA Rural 
Development inspection requirement for advancement of funds related to Reservoir Replacement 
Project be waived during the current coronavirus (COVID-19) National Emergency.  I hereby certify that 
all required conditions of the loan/grant have been satisfied, including all required construction. 

This 9TH day of December 2021.  

 

 

Gerry LaBudde, Project Engineer 
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