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1) SF271 FORM AND PACKAGE SUMMARY SHEET



CHRISTIAN VALLEY PARK CSD
RESERVOIR REPLACEMENT PROJECT
PROGRESS PAYMENT 5 - SUMMARY 11/12/2020

REV 1
Administration and Legal

Entity Description Inv No. Amount
None 0 0 -$  

Subtotal -$  

Land, Structures, Rights-of-Way

Entity Description Inv No. Amount
None -$  

Subtotal -$  
Intrest/Fees

Entity Description Inv No. Amount
None -$  

Subtotal -$  

Architectural Fees

Entity Description Inv No. Amount
None -$  

Subtotal -$  

Project Inspection Fees

Entity Description Inv No. Amount

West Coast Coating Consultants Coating Inspections 1581 16,180$           
Hydros Engineering Construction inspection services 1431 13,334$           

Subtotal 29,514$           

Construction

Paso Robles Tank Construction (less retainage) Application #5 327,180$         
Subtotal 327,180$         

Projet Contingency

Entity Description Inv No. Amount
None -$  

Subtotal -$  
Construction Administration

Entity Description Inv No. Amount
Hydros Engineering Locate existing Main 1431 5,968$             

Subtotal 5,968$             

Total This Period 362,662$         



OUTLAY REPORT AND REQUEST    Approved by Office Management                PAGE 1 OF 1 PAGE(S)

FOR REIMBURSEMENT FOR 
CONSTRUCTION PROGRAMS 1. TYPE OF REQUEST 2. BASIS OF REQUEST

_____ FINAL      X    PARTIAL X   CASH   _____ ACCRUAL

3. FEDERAL SPONSORING AGENCY AND ORGANIZATION 4. FEDERAL GRANT OR OTHER 5. PARTIAL PAYMENT REQUEST NO.

ELEMENT TO WHICH THIS REPORT WHICH THIS REPORT IS IDENTIFYING NUMBER ASSIGNED

USDA - RURAL DEVELOPMENT / RURAL UTILITY SERVICE BY FEDERAL AGENCY

42-3168881

6. EMPLOYER IDENTIFICATION 7. RECIPIENT ACCOUNT OR OTHER 8. PERIOD COVERED BY THIS SHEET

NUMBER IDENTIFYING NUMBER       FROM (Month,day,year)          TO (Month,day,year)

9. RECIPIENT ORGANIZATION

NAME:     Christian Valley CSD NAME:

No. and Street:                 PO Box 6857 No. and Street:

City, State and Zip Code:  Auburn, CA 95604 City, State and Zip Code:      

11. STATUS OF FUNDS

PROGRAMS-FUNCTIONS-ACTIVITIES

CLASSIFICATION
(A)   BUDGET (B) REVISED (C) COSTS (D) PRIOR (E) COSTS  ( F)  BALANCE

AMOUNT BUDGET THIS PERIOD PERIOD COST TO DATE          FUNDS

a. Administration and Legal 70,000 55,000 0 15,127 15,127 39,873

b. Land, Structures, Rights-of-Way 5,000 0 0 0 0 0

85,000 85,000 0 2,243 2,243 82,758

d. Architectural Fees 175,000 0 0 0 0 0

e. Engineering Fees (planning, environmental, design and bidding) 148,000 380,400 0 339,860 339,860 40,540

175,000 316,900 29,514 57,577 87,091 229,809

g. Construction 2,781,000 3,349,666 327,180 1,215,364 1,542,544 1,807,122

h. Project Contingency 360,000 167,500 0 0 167,500

72,000 67,600 5,968 21,423 27,391 40,209

o. Total cumulative to date (sum a-i) 3,871,000 4,422,066 362,662 1,651,592 2,014,253 2,407,812

3,371,000 3,371,000 0 0 0 0

500,000 1,051,066 0 1,051,066 1,051,066 0

r. Interim Financing 3,371,000 3,371,000 362,662 600,526 963,188 2,407,812

r. Total of Revenue Sources 3,871,000 4,422,066 362,662 1,651,592 2,014,254 2,407,812

s. FFB funds requested

u. Percentage of physical completion of project 52.0%

12. CERTIFICATION SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL  DATE REPORT SUBMITTED

I certify that to the best of my knowledge

and belief the billed costs or disburse- a. RECIPIENT TYPE OR PRINTED NAME AND TITLE

ments are in accordance with the terms Don Elias, General Manager 530/878-8050

of the project and that the reimbursement

represents the expenses due which SIGNATURE OF USDA, RURAL DEVELOPMENT DATE SIGNED

has not been previously requested and b. Represent.

that an inspection has been performed as to line

and all work is in accordance with the 11t. TYPE OR PRINTED NAME AND TITLE

terms of the award. Michael Vukas Phone   (530) 792-5824

Commuinity Programs Specialist

271-103 (Revised) STANDARD FORM 271 (Rev. 7-97)

q. Local & Applicant Funds

TELEPHONE (Area code, number)

TELEPHONE (Area code, number)

c. Interest\Fees

f. Project Inspection fees

i. Construction Administration

p. FFB Loan (USDA at end of project)

  and Budget, No. 0348-0002

5

23-7347576 10/01/20 10/31/20

11-12-2020

11/17/2020



2) EJCDC/CONTRACTOR’S PAY REQUEST WITH SUMMARY SHEET



Michael Vukas
CP Specialist

11/17/2020



DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

AIA Type Document

Application and Certification for Payment Page 1 of 7

TO (OWNER): CHRISTIAN VALLEY PARK C
PO BOX 6857
AUBURN, CA 95604

PROJECT: CHRISTIAN VALLEY  RESV REPLACE
5174 WESTRIDGE CIRCLE
AUBURN, CA 95604

FROM (CONTRACTOR):

P.O. BOX 2810
HEMET, CA 92546

VIA (ARCHITECT):

CONTRACT FOR: JOB # 41194

APPLICATION NO: 5         

PERIOD TO: 10/31/2020

ARCHITECT'S 
PROJECT NO:

CONTRACT DATE:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

PASO ROBLES TANK, INC.

Civil RSH

100.000.00 0.00Mobilization1 40,000.00 40,000.00 0.00 40,000.00 2,000.00

0.000.00 10,000.00Demobilization2 10,000.00 0.00 0.00 0.00 0.00

57.000.00 1,935.00Sheeting/Shoring3 4,500.00 2,565.00 0.00 2,565.00 128.25

100.0016,000.00 0.00Demo Site Piping4 16,000.00 0.00 0.00 16,000.00 800.00

100.000.00 0.00Demo Surge Tank5 26,400.00 26,400.00 0.00 26,400.00 1,320.00

0.000.00 23,600.00Demo Pipe,Pump,Deck Filter Feed
Pump

6 23,600.00 0.00 0.00 0.00 0.00

0.000.00 22,000.00Demo Reservoir Hypalon Cover7 22,000.00 0.00 0.00 0.00 0.00

0.000.00 46,000.00Demo Resevoir Conrete Liner8 46,000.00 0.00 0.00 0.00 0.00

100.000.00 0.00Clear/Grub Tree Removal9 51,000.00 51,000.00 0.00 51,000.00 2,550.00

100.000.00 0.00OverX Recompacted10 46,000.00 46,000.00 0.00 46,000.00 2,300.00

85.000.00 3,150.00Rough Grade Tank Site11 21,000.00 17,850.00 0.00 17,850.00 892.50

0.000.00 31,000.00AC Paving Around Tank12 31,000.00 0.00 0.00 0.00 0.00

0.000.00 26,000.00Fencing13 26,000.00 0.00 0.00 0.00 0.00

0.000.00 107,000.00Rough Grade Tank Site14 107,000.00 0.00 0.00 0.00 0.00

0.000.00 51,000.00OX Recompact Tank Pad15 51,000.00 0.00 0.00 0.00 0.00

0.000.00 56,000.00AC Pavinig Around Tank16 56,000.00 0.00 0.00 0.00 0.00

0.000.00 46,000.00Fencing17 46,000.00 0.00 0.00 0.00 0.00

100.000.00 0.00Furnish Rebar18 29,975.00 29,975.00 0.00 29,975.00 1,498.75

100.000.00 0.00Tank 1 Ringwall Form19 15,655.00 15,655.00 0.00 15,655.00 782.75

100.000.00 0.00Tank 1 Install Rebar20 19,500.00 19,500.00 0.00 19,500.00 975.00



DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

AIA Type Document

Application and Certification for Payment Page 2 of 7

TO (OWNER): CHRISTIAN VALLEY PARK C
PO BOX 6857
AUBURN, CA 95604

PROJECT: CHRISTIAN VALLEY  RESV REPLACE
5174 WESTRIDGE CIRCLE
AUBURN, CA 95604

APPLICATION NO: 5         

PERIOD TO: 10/23/2020

FROM (CONTRACTOR):

P.O. BOX 2810
HEMET, CA 92546

VIA (ARCHITECT):

CONTRACT FOR: JOB # 41194

ARCHITECT'S
PROJECT NO:

CONTRACT DATE:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

PASO ROBLES TANK, INC.

100.000.00 0.00Tank 1 Pour21 15,000.00 15,000.00 0.00 15,000.00 750.00

0.000.00 10,185.00Tank 2 Form22 10,185.00 0.00 0.00 0.00 0.00

0.000.00 19,500.00Tank 2 Install Rebar23 19,500.00 0.00 0.00 0.00 0.00

0.000.00 10,185.00Tank 2 Pour24 10,185.00 0.00 0.00 0.00 0.00

100.000.00 0.00Approved Submittals25 2,500.00 2,500.00 0.00 2,500.00 125.00

77.000.00 33,350.00Furnish Potable Water Piping &
Valves

26 145,000.00 111,650.00 0.00 111,650.00 5,582.50

0.000.00 9,500.00Overflow Manhole27 9,500.00 0.00 0.00 0.00 0.00

50.000.00 10,000.00Furnish Drain Pipe28 20,000.00 10,000.00 0.00 10,000.00 500.00

0.000.00 9,000.00Furnish Precast Drop Inlets29 9,000.00 0.00 0.00 0.00 0.00

23.265,000.00 16,500.00Instasll Drain Pipe30 21,500.00 0.00 0.00 5,000.00 250.00

60.000.00 34,000.00Install Ductile Iron Pipe & valves31 85,000.00 51,000.00 0.00 51,000.00 2,550.00

0.000.00 4,500.00Install Overflow Manway32 4,500.00 0.00 0.00 0.00 0.00

0.000.00 3,000.00Install Precast Drop Inlets33 3,000.00 0.00 0.00 0.00 0.00

85.0054,600.00 15,750.00Furnish Turbine Pumps34 105,000.00 34,650.00 0.00 89,250.00 4,462.50

0.000.00 45,000.00Install Turbine Pumps35 45,000.00 0.00 0.00 0.00 0.00

100.0035,000.00 0.00Furnish Piping & Valves36 35,000.00 0.00 0.00 35,000.00 1,750.00

0.000.00 25,000.00Install Piping & Valves37 25,000.00 0.00 0.00 0.00 0.00

25.0010,000.00 30,000.00Deck & Channel Work38 40,000.00 0.00 0.00 10,000.00 500.00

0.000.00 14,500.00Furnish Filter Bldg Piping & Fitting39 14,500.00 0.00 0.00 0.00 0.00

0.000.00 10,500.00Install Flow Meters & Piping40 10,500.00 0.00 0.00 0.00 0.00

75.007,500.00 2,500.00Electrical Trenching41 10,000.00 0.00 0.00 7,500.00 375.00



DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

AIA Type Document

Application and Certification for Payment Page 3 of 7

TO (OWNER): CHRISTIAN VALLEY PARK C
PO BOX 6857
AUBURN, CA 95604

PROJECT: CHRISTIAN VALLEY  RESV REPLACE
5174 WESTRIDGE CIRCLE
AUBURN, CA 95604

APPLICATION NO: 5         

PERIOD TO: 10/23/2020

FROM (CONTRACTOR):

P.O. BOX 2810
HEMET, CA 92546

VIA (ARCHITECT):

CONTRACT FOR: JOB # 41194

ARCHITECT'S
PROJECT NO:

CONTRACT DATE:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

PASO ROBLES TANK, INC.

0.000.00 6,000.00Install CIP Light Pole Bases42 6,000.00 0.00 0.00 0.00 0.00

0.000.00 17,000.00Access RD Base rock & Swale43 17,000.00 0.00 0.00 0.00 0.00

0.000.00 10,000.00Light Duty Ag Base44 10,000.00 0.00 0.00 0.00 0.00

0.000.00 68,000.00Landscaping45 68,000.00 0.00 0.00 0.00 0.00

100.000.00 0.00Tree Root Removal46 10,000.00 10,000.00 0.00 10,000.00 500.00

46.000.00 4,752.00SWPPPlan & Inspection47 8,800.00 4,048.00 0.00 4,048.00 202.40

71.340.00 343.92BMP Managmnet48 1,200.00 856.08 0.00 856.08 42.80

832,750.92128,100.00Totals: 1,449,500.00 488,649.08 0.00 616,749.08 30,837.4542.55

_Paso Robles Tank

100.000.00 0.00Egineering49 20,000.00 20,000.00 0.00 20,000.00 1,000.00

100.000.00 0.00Drafting50 15,000.00 15,000.00 0.00 15,000.00 750.00

100.000.00 0.00Tank Material Procurment51 290,500.00 290,500.00 0.00 290,500.00 14,525.00

100.000.00 0.00Paso Shop Fabrication52 36,000.00 36,000.00 0.00 36,000.00 1,800.00

100.000.00 0.00Hemet Shop fabrication53 25,000.00 25,000.00 0.00 25,000.00 1,250.00

100.000.00 0.00Paso Shop Coating54 38,855.00 38,855.00 0.00 38,855.00 1,942.75

100.000.00 0.00Hemet Shop Coating55 25,000.00 25,000.00 0.00 25,000.00 1,250.00

98.000.00 800.00Trucking56 40,000.00 39,200.00 0.00 39,200.00 1,960.00

50.000.00 30,000.00Mobilization, Bonds & Insurance57 60,000.00 30,000.00 0.00 30,000.00 1,500.00

30,800.000.00Totals: 550,355.00 519,555.00 0.00 519,555.00 25,977.7594.40

Tank 1 64' x 32'

100.000.00 0.00Install Floor58 32,500.00 32,500.00 0.00 32,500.00 1,625.00



DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

AIA Type Document

Application and Certification for Payment Page 4 of 7

TO (OWNER): CHRISTIAN VALLEY PARK C
PO BOX 6857
AUBURN, CA 95604

PROJECT: CHRISTIAN VALLEY  RESV REPLACE
5174 WESTRIDGE CIRCLE
AUBURN, CA 95604

APPLICATION NO: 5         

PERIOD TO: 10/23/2020

FROM (CONTRACTOR):

P.O. BOX 2810
HEMET, CA 92546

VIA (ARCHITECT):

CONTRACT FOR: JOB # 41194

ARCHITECT'S
PROJECT NO:

CONTRACT DATE:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

PASO ROBLES TANK, INC.

100.001,625.00 0.00Hang Fit Weld R159 32,500.00 30,875.00 0.00 32,500.00 1,625.00

100.000.00 0.00Hang Fit Weld R260 30,000.00 30,000.00 0.00 30,000.00 1,500.00

100.000.00 0.00Hang Fit weld R361 30,000.00 30,000.00 0.00 30,000.00 1,500.00

100.000.00 0.00Hang Fit Weld R462 30,000.00 30,000.00 0.00 30,000.00 1,500.00

100.000.00 0.00Hang Fit Weld Knuckle63 25,000.00 25,000.00 0.00 25,000.00 1,250.00

100.000.00 0.00Lower Appertances64 17,500.00 17,500.00 0.00 17,500.00 875.00

100.000.00 0.00Structure65 14,750.00 14,750.00 0.00 14,750.00 737.50

100.000.00 0.00Roof66 27,500.00 27,500.00 0.00 27,500.00 1,375.00

100.003,500.00 0.00Upper Appertances67 17,500.00 14,000.00 0.00 17,500.00 875.00

100.0010,000.00 0.00Demobilization68 10,000.00 0.00 0.00 10,000.00 500.00

0.0015,125.00Totals: 267,250.00 252,125.00 0.00 267,250.00 13,362.50100.00

Tank 2

0.000.00 32,500.00Install Floor69 32,500.00 0.00 0.00 0.00 0.00

0.000.00 32,500.00Hang Fit Weld R170 32,500.00 0.00 0.00 0.00 0.00

0.000.00 30,000.00Hang Fit Weld R271 30,000.00 0.00 0.00 0.00 0.00

0.000.00 30,000.00Hang Fit Weld R372 30,000.00 0.00 0.00 0.00 0.00

0.000.00 30,000.00Hang Fit Weld R473 30,000.00 0.00 0.00 0.00 0.00

0.000.00 20,000.00Hang Fit Weld Knuckle74 20,000.00 0.00 0.00 0.00 0.00

0.000.00 14,750.00Structure75 14,750.00 0.00 0.00 0.00 0.00

0.000.00 27,500.00Roof76 27,500.00 0.00 0.00 0.00 0.00

0.000.00 17,500.00Lower Appertance77 17,500.00 0.00 0.00 0.00 0.00



DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

AIA Type Document

Application and Certification for Payment Page 5 of 7

TO (OWNER): CHRISTIAN VALLEY PARK C
PO BOX 6857
AUBURN, CA 95604

PROJECT: CHRISTIAN VALLEY  RESV REPLACE
5174 WESTRIDGE CIRCLE
AUBURN, CA 95604

APPLICATION NO: 5         

PERIOD TO: 10/23/2020

FROM (CONTRACTOR):

P.O. BOX 2810
HEMET, CA 92546

VIA (ARCHITECT):

CONTRACT FOR: JOB # 41194

ARCHITECT'S
PROJECT NO:

CONTRACT DATE:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

PASO ROBLES TANK, INC.

0.000.00 17,500.00Upper Appertance78 17,500.00 0.00 0.00 0.00 0.00

0.000.00 10,000.00Demobilization79 10,000.00 0.00 0.00 0.00 0.00

262,250.000.00Totals: 262,250.00 0.00 0.00 0.00 0.000.00

Tank 1 Coating

100.0065,000.00 0.00Interior Sureface Prep80 65,000.00 0.00 0.00 65,000.00 3,250.00

100.0040,000.00 0.00Interior Coating81 40,000.00 0.00 0.00 40,000.00 2,000.00

100.0035,000.00 0.00Exterior Surface Prep82 35,000.00 0.00 0.00 35,000.00 1,750.00

100.0018,000.00 0.00Exterior Coating83 18,000.00 0.00 0.00 18,000.00 900.00

0.000.00 1,000.00Washdown/Disinfection84 1,000.00 0.00 0.00 0.00 0.00

1,000.00158,000.00Totals: 159,000.00 0.00 0.00 158,000.00 7,900.0099.37

Tank 2 Coating

0.000.00 65,000.00Interior Sureface Prep85 65,000.00 0.00 0.00 0.00 0.00

0.000.00 40,000.00Interior Coating86 40,000.00 0.00 0.00 0.00 0.00

0.000.00 35,000.00Exterior Surface Prep87 35,000.00 0.00 0.00 0.00 0.00

0.000.00 18,000.00Exterior Coating88 18,000.00 0.00 0.00 0.00 0.00

0.000.00 1,000.00Washdown/Disinfection89 1,000.00 0.00 0.00 0.00 0.00

159,000.000.00Totals: 159,000.00 0.00 0.00 0.00 0.000.00

Sac Electric

100.000.00 0.00Mobilization90 14,500.00 14,500.00 0.00 14,500.00 725.00

20.001,500.00 6,000.00Filter Feed Pumps Electric91 7,500.00 0.00 0.00 1,500.00 75.00

0.000.00 10,000.00Filter building Meters92 10,000.00 0.00 0.00 0.00 0.00



DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

AIA Type Document
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TO (OWNER): CHRISTIAN VALLEY PARK C
PO BOX 6857
AUBURN, CA 95604

PROJECT: CHRISTIAN VALLEY  RESV REPLACE
5174 WESTRIDGE CIRCLE
AUBURN, CA 95604

APPLICATION NO: 5         

PERIOD TO: 10/23/2020

FROM (CONTRACTOR):

P.O. BOX 2810
HEMET, CA 92546

VIA (ARCHITECT):

CONTRACT FOR: JOB # 41194

ARCHITECT'S
PROJECT NO:

CONTRACT DATE:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

PASO ROBLES TANK, INC.

Tank 1 & Booster Building

32.000.00 2,125.00UG PBs & Light pole Bases93 3,125.00 1,000.00 0.00 1,000.00 50.00

0.000.00 11,175.00Equipment Install94 11,175.00 0.00 0.00 0.00 0.00

36.791,200.00 5,499.00UG Conduit95 8,700.00 2,001.00 0.00 3,201.00 160.05

57.4512,000.00 10,000.00Exposed Conduit96 23,500.00 1,500.00 0.00 13,500.00 675.00

0.000.00 13,125.00Wire &Terms97 13,125.00 0.00 0.00 0.00 0.00

0.000.00 9,250.00Flex, Finish & Trim98 9,250.00 0.00 0.00 0.00 0.00

Tank 2

0.000.00 3,125.00UG PBs & Pole Bases99 3,125.00 0.00 0.00 0.00 0.00

0.000.00 6,725.00Install Equipment100 6,725.00 0.00 0.00 0.00 0.00

0.000.00 7,800.00UG Equipment101 7,800.00 0.00 0.00 0.00 0.00

0.000.00 12,175.00Exsposed Conduit102 12,175.00 0.00 0.00 0.00 0.00

0.000.00 11,500.00Wire & Terms103 11,500.00 0.00 0.00 0.00 0.00

0.000.00 5,725.00Flex, Finish & Trim104 5,725.00 0.00 0.00 0.00 0.00

Filter

0.000.00 7,500.00Install Equipment105 7,500.00 0.00 0.00 0.00 0.00

0.000.00 12,500.00Conduit Install106 12,500.00 0.00 0.00 0.00 0.00

0.000.00 5,500.00Wire & Trems107 5,500.00 0.00 0.00 0.00 0.00

Headworks

0.000.00 28,250.00Equipment Install108 28,250.00 0.00 0.00 0.00 0.00

14.803,475.00 20,000.00Conduit Install109 23,475.00 0.00 0.00 3,475.00 173.75



DISTRIBUTION 
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_ OWNER
_ ARCHITECT
_ CONTRACTOR
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TO (OWNER): CHRISTIAN VALLEY PARK C
PO BOX 6857
AUBURN, CA 95604

PROJECT: CHRISTIAN VALLEY  RESV REPLACE
5174 WESTRIDGE CIRCLE
AUBURN, CA 95604

APPLICATION NO: 5         

PERIOD TO: 10/23/2020

FROM (CONTRACTOR):

P.O. BOX 2810
HEMET, CA 92546

VIA (ARCHITECT):

CONTRACT FOR: JOB # 41194

ARCHITECT'S
PROJECT NO:

CONTRACT DATE:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

PASO ROBLES TANK, INC.

0.000.00 20,900.00Wire & Trems110 20,900.00 0.00 0.00 0.00 0.00

0.000.00 13,950.00Flex, Finiish & Trim111 13,950.00 0.00 0.00 0.00 0.00

Tesco need there SOV break down

14.9725,000.00 142,010.00Tesco113 167,010.00 0.00 0.00 25,000.00 1,250.00

142,010.0025,000.00Totals: 167,010.00 0.00 0.00 25,000.00 1,250.0014.97

Miscellaneuos work not included in Item 1-13

0.000.00 47,000.00Miscellaneuos114 47,000.00 0.00 0.00 0.00 0.00

Cathodic Protection

0.000.00 14,150.00Tank 1 CP115 14,150.00 0.00 0.00 0.00 0.00

0.000.00 14,151.00Tank 2 CP116 14,151.00 0.00 0.00 0.00 0.00

REPORT TOTALS $3,349,666.00 $1,279,330.08 $344,400.00 $0.00 $1,623,730.08 $1,725,935.92 $81,186.50



3) NON-CONSTRUCTION INVOICES (INSPECTION, CM, LEGAL, GEOTECH, ETC.)



Invoice
Date

11/5/2020

Invoice #

1431

Bill To

Christian Valley Park CSD
Don Elias
PO Box 3138
Auburn, CA 95604

P.O. Number

CVPC17-001

Project

CVPC17-001 - Planning-Design

October 1 - 31, 2020

Phone #

530/637-4441

Total

Hydros Engineering, Inc.
P.O. Box 81
Weimar, CA  95736

Item CodeQty Price Each AmountDescription

Task 11 Construction Management - Work this period
included review submittals, responding to RFIs,
prepare progress payment estimates for USDA,
coordination with contractor.

Principal Engineer-G. LaBudde29.5 175.00 5,162.50
Engineering Tech I - T. Austin6 70.00 420.00
Project Assistant- A. Fejes5.5 70.00 385.00

Task 12 Inspections Construction - Work this period
included onsite inspections.  Progress for the month
included completion of Tank 1 erection and coating,
site piping and trenching and installation of
underground electrical conduit around Tank 1.

Principal Engineer-G. LaBudde73.5 175.00 12,862.50
Mileage820.8 0.575 471.96Mileage Expense

$19,301.96



West Coast Costing Consultonts
The Cooting Experts

(4 1 s)2 44-642?

vvwrv. westcoq stcosti n gco ns u ltq nts . com

727 Pomono Ave

Albofty, CA 9470(

gregwccc@gmoil.cor

10/21/20?0

Attn: Accouats Payable
Christian Valley Park CSI)
P.O, Box 6857
Aubunr, CA 956M

WCCC Final Invoice #1581
Project: Christian Valley Park CSD Tank #1 Project.

The following is our final invciee for \IICCC C.oating trnspeetion Services on the
Christian Valley Paxk CSD Tenk # 1 Projecl

NACE Certified Inspectors - Mr. Dan Romney & Mr. Vern Lourdo'n
116 * Seaight time hours @) $105.00 per hour: $12,180.00
26- Overtime hours @ $130.00perhotr = $3,380.00
4 - Double time horrs @ $155.00 per hour = $620.00

Total Invoice = $16,180.00

Please make check payable to West Coast Coating Consultants, LLC.

Respectfully: President Greg A. Whiting

.&lD
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www. rye stco astcoatin gco trsultants . c ofi I
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PROJECT

HSURS

s13*12020

hfilrl202o
1*l212o2O

La{5f2020

r*1fr17020

1*17 120e0

tslslzo20
lfilel2o2o

rollo 12fi2a
LglL2l202s
La/*/2A2A
1A11,4/2020

CVPCSD TANK 1

RT OT

4

I
I
I
I
82
I
82

I
82
82
I

Time Days

PerDiernDT

lnspector Lowdon Romney

Vehicte

10115/2A20 8

LAIL6/?A2A I
to/t7l}aza I
to/18/7A2A 4

LA/$lzAaA I 2

LOIaO/aAaA 8

L
Totals 115 26 4



4) PASO ROBLES TANK – UNCONDITIONAL LIEN RELEASE FOR PP#4 & CONDITIONAL 
RELEASE FOR PP#5
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